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Lower San Juan Basin Groundwater Yield Enhancement Study 

Schedule 

 

Overall Project Schedule 

 

The project work would be initiated upon execution of the grant agreements.  Based 

on DWR’s indicated grant award schedule, we assume that the grant agreement 

would be fully executed within two weeks of receipt of the grant award, which we 

understand would be in January or February 2013.  We would begin the process of 

procuring the consultant team upon notice of award and execute the professional 

service agreements shortly thereafter upon execution of the grant agreement. 

Consultant selection and award of contracts will need to go through our Board of 

Directors, the South Orange County Ocean Desalination Project Committee and the 

San Juan Basin Authority for approval. This would be done at the next schedule 

meeting of these entities. These contracts would be executed subsequent to the 

grant agreement.  The overall work would be completed by June 2014. We stand 

ready to proceed when funding is made available. 

 

Task Activity Estimated Task 

Duration - Months 

1 Increase Brackish/Saline Groundwater Recovery 3  

2 Increase Conservation of Stormwater 18  

3 Radial Collector Wells to Enhance Yield/Storage 4 

4 Assessment of Arundo Removal and Water Yield  3 

5 Salvage Outflow Losses and Control Seawater Intrusion 3 

6 Recovery of Desalter Brines by the SOCOD Project 3 

7 Review Steelhead Recovery/Habitat Improvement Plans 4 

8 Project Management 18 

 

More specific schedule details will be developed with the consultants upon award. 


